G R S App F IX 4]

Previous References

L 1388-41-6

Later References

194 2 (ML)

File No 50-42

Serial Nos 22, 27A

GENERAL AND REVENUE SECRETARIAT

Serial Nos two

Part B for Jan 43

SUBJECT

Construction of a slaughter house at Hungam

To,

The D C Chitaloni
The Comptroller
The D P H
The Chief Engineer
L 6832-5 dt 12/1/42
Ean—claims the Provincial

W 6/1/43

3170/L Construction of a Slaughter house at Shiriyur.

Continuation Sheet — File No / Current No 50 — of 1942 — Page

From. The D C. Chitaldrug Dr

No A6-1366/42-43. Dt 20-11-42

Dl 122

Request sanction to the revised estimat for Rs 3894 for the construction of a Slaughter house at Shiriyur, the excess of Rs 2014 being met by Govt and the Shiriyur Municipal Council in equal proportions

1) The Govt share of the excess Rs amounting to Rs 1007 will have to be given from out of the T I Grant for the current year While the Municipal quota amounts to Rs 1007 is proposed to be met withdrawn from the investment of Rs 5937 at the Credit of the Shiriyur municipality in the Savings Bank

2) The financial Condition of the Mcty is sound and the closing balance for the current year is Rs 3802 besides the investment of Rs 5937 in the S B Account

3) Submd for orders with the Contracts rates

Chief 11/12 GS 11/12

4) The revised estimate for Rs 3894/- may be sanctioned and a Govt grant of Rs 1007 to cover the excess in cost also and out of the T I Grant during the current year

Lawley 11/12/42

5 May be sanctioned accordingly

Mitchell S G

Secy Law Dept 1 2 43 Govt of Mysore

Office of the Minister for Local Self Govt & P H Date 12th 12 42 No 4627

WD 1140—GPB—50 000—5-11-42

Dy Secy 14/12/42 Secy 12-12-42 Min 14-12-42

3/70
2

Continuation Sheet File No 50 of 1962 Page
Current No

Draft GO for ch for attl
Gen. 24/12
D Steele 24/12/62

To, The D C Chwalding
The Comptroller
The DP H
The Chief Engr
L 6832 dy 12/1/63
Dawson & Broford

TYPIN
GEN R

B
15/1

3

WD 05967—GPB—50 000—9 8-42

From [illegible] 194- 3170/2

R P Mallappa ,Esq ,B A ,LL B ,
Deputy,Commissioner,
Chitaldrug District,
C h i t a l d r u g

To

C Narayanaswamy Naidu ,Esq ,B A
Secretary to Government, B L
Law Department,
B a n g a l o r e

SECY LAW DEPT GOVT MYSORE

Dated 20th November 1942

Despatched Rel 50 -42 -22

Received

General No

No A6-1366/42-43

Enclosure No One file

S i r,

Revised estimate for constructing a Slaughter-House at Hiriyur- Rs 3,894/-

May 'E'

Adverting to G O No L 6885-7 Ml 1138-41-6 dated 27th January 1942 sanctioning an estimate for Rs 1880/- for the construction of a Slaughter-House at Hiriyur and directing that the cost may be met by Government and the Municipality in equal proportions, I have the honour to state that the estimated amount of Rs 1,880/- was placed at the disposal of the Executive Engineer, Chitaldrug, Division and he was requested to arrange for the execution of the work The Executive Engineer revised the estimate for Rs 2776/- in accordance with the schedule of rates for 41-42 and submitted it to the Superintending Engineer, Shimoga, for sanction and called for tenders The Superintending Engineer returned the estimate requesting to revise the estimate again in accordance with the tender rates and for adding establishment, Tools and Plant Charges at 18% as per rules In the result the estimate has been revised to Rs 3,894/-

2 The Municipal Council, Hiriyur has resolved at its meeting, dated 31st October 1942 agreeing to pay a sum of Rs 1007/- being half the cost in excess of the original estimate on this account I request that orders of Government may kindly be obtained for according sanction

nto

to the payment of a sum of Rs 1007/- as Government grant, a similar amount being paid from the closing balance of the Municipality, the required amount being withdrawn from the investment of Rs 5937/- in the Savings Bank The connected records are forwarded herewith for kind reference and return

I have the honour to be,
Sir,
Your most obedient Servant,

M L R

DEPUTY COMMISSIONER,
Chitaldrug District

5

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *193*

Date of issue 12/1/43 193

Signed by Mr GPRao

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

Recpt

Section Mnl

File No 50-42

Serial No. 27 A

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— G.O No L6885-7/Mnl 38-41-6 Dy 27-1-42 sanctioning an estimate for Rs 1880/- for the Construction of a slaughter house at Hariyur, the Cost being met by Govt and the local Mnl Council in equal proportions

~~Order thereon. No.~~ 2) Letter No A6-1366/42-43 Dated 20-11-42 from the D C Chelaldrug requesting to state that the estimate referred to in the G.O has been revised to Rs 3896/- in the circumstances explained therein and requesting sanction

to the revised estimate and to a Govt grant of Rs 1007, but a moiety of the excess Cost in this behalf, the other half but met out of the Closing balance of the Municipal revenues only for the current year, the required amount but withdrawn from the Investments of Rs 5937 held at the Credit of the Municipality in the Savings Banks

Order No. L 6832-5 S 12 1. 43.

The proposals of the DC are sanctioned, the Govts share of the excess Cost amounting to Rs 1007 but met out of the Town Improvement Grants for the current year

3594-1947
2 9 46
List of Enclosures 1007

Copied by

Examined by

Jr Secy to Govt
Local Self Govt Law Dept

To, The D.C. Tanjore
The Municipality
The Controller
The Director
The Chief Engineer

WD 6574 GPS—22,500—9-1-89